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Successor Coeur d’Alene Custodial Trust

Via E-mail

October 24, 2012

Ms. Beth Sheldrake
U.S. EPA

1200 Sixth Ave.
Suite 900

Seattle, WA 98115

Mr. Bill Adams
U.S. EPA

1200 Sixth Ave.
Suite 900

Seattle, WA 98115

Ms. Cara Steiner-Riley
Office of Regional Counsel

1200 Sixth Ave.
Suite 900
Seattle, WA 98115

SUBJECT:  3rd Quarter 2012 Report

Dear Beth, Bill, and Cara:

606 Columbia St NW
Suite 212

Olympia, WA 98501
(360) 754-9343
danielisilver@msn.com

Attached is the 3rd Quarter 2012 Report for the Successor Coeur d’Alene Custodial

Trust. The report consists of:

e A short narrative of asset management and remediation
e Budget and progress summary reports from Maul Foster Alongi
e A summary spreadsheet showing the three account values

* Administrative Budget cost tracking

e Quarterly account statements from BlackRock and Wells Fargo
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[ will also provide Bill with a hard copy of this report.

[ certify that the reports are true and accurate to the best of my knowledge, information,
and belief.

Sincerely, ,

Dan Silver
Trustee

Enclosures



Successor Coeur d’Alene Custodial and Work Trust

3" Quarter 2012

Asset Management

Financial

The value of the Trust’s holdings increased by $20.8m during the quarter, ending at $464.7m. This is
the highest value the Trust has reached since inception (and is exactly $50m above its value at the end
of 3" quarter 2011, which was the point of lowest value for the Trust.)

The auditor completed the 2009-11 audits. No pejorative management findings were revealed.

The Trust expended 50.9% of the remediation budget and 55.7% of the administrative budget through
the end of the quarter. It is clear at this point that the approved 2012 budget will be underspent this year.
The amount of the underage will depend on whether or not the Trust is able to purchase the WCA site.

Property

The Trust and EPA met to review the status of property holdings, and EPA released all mineral lands for
disposition. Several surface parcels are on hold, for likely transfer to government or non-profit entities.
EPA is reviewing two other properties near Page.

The Trust terminated its contract with Martin Clements and solicited Jim Duff to assist with the valuing
and marketing of mineral holdings.

The Trust sold a small tract in the Page area for $3,000.

Shoshone County Commissioners have indicated that the County no longer has an interest in one of the
Trust’s properties for economic development purposes.

Shoshone County Commissioners signed a Quit Claim Deed conveying property to the Trust, therein
clearing up a legal entanglement that had occurred from an improper legal description.

The Trust worked with the Shoshone County Treasurer to remove another property from the Trust’s tax
liability.

Remediation

East Fork Ninemile Investigation and Data Management

Preparation of Water Quality QAPP addendum and begin preparation of "parent” water monitoring
QAPP. )
Preparation of Water Monitoring memo regarding RA effectiveness monitoring locations.
Completion of site investigation fieldwork for mine and mill sites and waste consolidation area
including test pits, borings, material screening, soil and sediment sampling, surface water monitoring,
and groundwater monitoring.
Air and dust monitoring.
Cultural resources investigations and related communications regarding site discoveries during
fieldwork.
Pace Analytical laboratory audit.
Analytical data management and coordination.
Preparation of internal memo for CDM to summarize WCA geology and hydrology.
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* Begin investigation summary report.

East Fork Ninemile Remedial Design

* Preparation of base specifications.

* Development of construction contract language for Trust design projects.

* Preparation of response to agency comments on 30% design deliverables.

» Development of mine and mill site and riparian corridor waste volume model and calibrate.

* Preparation of memo evaluating rock chute and conveyor use.

» Prequalification of six contractors for the 2013 waste consolidation area (WCA) and Infrastructure
construction projects; included development and release of request for qualification, response to
questions, review and evaluation of submittals, and site visits.

* Completion of 60% designs for Infrastructure and WCA, and progress on 60% design of Interstate-
Callahan Rock Dumps

°  MFA review of Infrastructure 60% designs.

* Review of RODA ARARs and related regulations research.

e  Oversight for BURP demonstration and coordination with USFWS and IDEQ.

Success Stream Crossing

* Finalization of plans and specifications.

¢ Development of revised abutment design.

* Development of an excavated material plan and preparation of clean import material specification.

°  Preparation of Work Plan, CQAP, QAPP, and SWPPP.

* Development of construction scheduie.

* Preparation of bid package and bid addendums.

* Preparation of responses to contractor questions on bid documents.

* Tabulation of bids, bid review, and recommendation for award.

¢ Communications with bidders on award selection to Ferguson.

*  Preconstruction meeting in Kellogg.

*  Preparation of pre-construction submittals by Ferguson and review and revision of submittals by MFA.

* Coordination regarding specified material substitutions, measurement and payment provisions, and
other revisions to design plans and specs.

* Initial construction to prepare for bridge installation; related construction observation services.

°  Collection and processing of environmental samples of clean import.

* Coordination regarding cultural resource discovery.

Star Complex Investigation

* Coordination with Mining Museum to review site histories for additional sites, as provided by EPA.

°  Prepare posters for Trust for Basin Commission meeting.

* Completion of site investigation fieldwork including test pits, borings, soil and sediment sampling, and
groundwater monitoring.

*  Air and dust monitoring.

* Completion of cultural resource investigation, preparation of a summary report, and review by MFA.

* Analytical data management and coordination.




* Begin investigation summary report.

Remedy Protection

*  August 2 meeting with EPA.
» Development of alternatives for the Mill Road project in Mullan; project postponed following meeting

with EPA,

¢ Completion of Dewey Street (Mullan) 30% design, review by MFA, submittal to EPA, and preparation
of 60% design.

o Completion of Third Street (Mullan) 30% design, review by MFA, submittal to EPA, and preparation of
60% design.

° Preparation of Meyer Creek (Osburn) 30% design, including potholing to identify utility conflicts and
investigation of the existing storm line.

LBCR Repository Investigation and Design

*  Ongoing coordination of data transfer (from Hecla and EPA) to CDM.
° Review of historical documents.

* Preparation of remedial design work plan.

¢ Continuation of work on 30 percent design.

¢ Preparation of site-specific QAPP and site-specific HASP.

* Initiation of site investigation fieldwork.

* Analytical data management and coordination.
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Confidentinl Financial Infurmation
Coecur d'Alenc Trust 2012 Expenditure Projection
22-Oct-12
EPA-Approved | Coouacted | Contracted [, ) 0 oq| Expended [ Projected |y ) 5509 Projected
Task B MFA Trust Budget Jan - Sept Oct - Dec jected Costs Balan Notes
udget Budget Budget udg 2012 2012 Proj %! e
F’mgﬁm Management $650,000 $0 $650,000 $0 $308,204 $341,796 $650,000 $0
Mine and Mill Site Remedial Design

Ninerile I and Data Coll 2,220,956 1,921,375 $297,555 $2,026 $1,389,487 | $453,629.63 §1.843,117 $377,839 o .

i - s s . ? Contracted budgets are similas to the EPA-approved budget. Actual costs are projected to be under contracted budger
lamounts, even after additional dat gap assessments have been completed.

Interstate-Callahan Rock Dumps and WCA Site Remedial Design $1,622.718 $544,560 $1,255,911 -$177,753 $1,074,063 $816,408 $1,890,471 -$267,753
The contracted budgets are $178k over the EPA-approved budget. An additional $90k to complete infr design
work past 60% is included in the proj but is nor d yet.

Ninemile I Impro N Crossings $1,120,450 $177,150 $745.374 $197,926 $549,248 $473,276 $1,022,524 $97,926 (Contracted budgets for design and construction (ncluding change orders 1 through 4) plus the actual bridge costs were
$198k under the EPA-approved budger. Actual costs are projected to be over the contracted budget due to additional
changes required in the bridge design and construction methods following initiation of !

Star Complex Investigarion and Data Collection $1,141,600 $1,100,759 $138,666 -$97.825 $635,002 $375,672 $1,010,674 $130,926
C d budgets for t g are $98k over the EPA-approved budget. Acrual costs are projected to be under the

d even after additional data gap has been leted,
Interstate-Callahan WCA Property Purchase $300,000 $0 $300,000 $0 $0 $300,000 $300,000 $0 Projected costs are a placeholder set to equal the budger amounr and ase currently unknown.
Remedy Protection $700,000 $50,000 $254,006 $395,994 $165,792 $128,214 $294,006 $405,994
Contracted budgets for design and oversight were similar to the EPA-approved budget. The EPA-approved budget inchuded
lapproximately $400k for construction that will not occur in 2012, Projected costs are at contract budget amounts.
LBCR Repository Design Assistance $700,000 $669,000 $319,083 -$288,083 $298,649 $589,434.44 $888,083 -$188,083
Contracted budgers are §288k over the EPA-approved budget, which was a placeholder for this item. Actual costs are
projected to be under contracted budget amounts. Nore that the contracted budgets included a groundwater-surface water
investigation that was removed from the scope, but did not include all the monitoring wells that were ultimately included.
Subtotal]  $8,455,724 $4,462,844 | $3,960,595 $32,285 54,420,446 | $3,478,429 $7,898,875 $556,849
(Conungency $244,276 $0 $9.388 $234,888 $9,084 $20,304 $29,388 $214,888
e
Touwal]  $8,700,000 $4,462,844 | $3,969,983 | $267,173 | $4,429,530 | $3,498,733 $7,928,263 $TIL737

Projected Balance is the balance remaining from the EPA-Approved budget.

L\Project tables\EPA Summary

)_CDA Contract

10/22/2012




Coeur d'Alene Trust - Mine and Mill Site Remedial Design

Third Quarter Progress Summary

2012 Ninemile Investigation and Data Collection

MFA #0650.01.03
Total Charges .. Budget
Task Total Budget Through R:ﬂ:’”‘:‘g Expended Cl::ccl::e Comments
3rd Qur il (Percent) P

00 - Contingency (10%) $8,000 $0 $8,000 0% na

01 - Project Management $68,205 $63,723 $4,482 93% 80% The level of effort for coordination for access and cultural resource issues was more than anticipated.

02 - Extemnal Meetings $15,430 $4132 $11.298 7% 35% The level oft efff)rt for meetings with EPA and CH2M Hill is less to date than anticipated. Remaining budget may be used
once teporting is completed near the end of the year.
The original scope has been completed. A "parent” water quality QAPP has been discussed with EPA and will need to be

03 - Scoping and Plan Preparation $127,020 $123,332 $3,688 97% 100% completed to support water monitoring activities in 2013 and beyond. MFA will attempt to complete as much of this
QAPP as possible in 2012. If necessary, the parent QAPP can be completed in 2013.
The onginal scope included real-time data evaluation with EPA and CH2M Hill; however, minimal coordination with

04 - Field Oversight and Real Time Data $1,922,305 $1,188,754 $733,551 62% 80% CH2M Hill was required. Most of the contractors were more efficient than anticipated and had lower costs. MFA's field
chemist provided efficiencies and cost savings in working with the laboratories and contractors.

05 - Reporting and Data Management $77,970 $9,546 $68,424 12% 9%

Amount Not Procured, but Authorized by EPA $2,026 na $2,026 na na

Total| $2,220,956 $1,389,487 $831,469 63%

na = not applicable

L:\Project Accounting\0O_CDA Contract Tracking\Budget tables\Project Summary-Quarterly

10/22/2012




Cocur d'Alene Trust - Mine and Mill Site Remedial Design

Third Quarter Progress Summary

2012 Interstate-Callahan Rock Dumps and WCA Site Remedial Design

L\Project Accounting\O0_CDA Contract Tracking\Budget tabies\Project Summary-Quarterly

Total Charges Remaining Budget Percent
Task Total Budget Through Budget Expended Complete Comments
3rd Qtr (Percent)
MFA #0650.01.04 (Ninemile RA Design Support)
01 - Project Management & Program Planning $242,360 $155,932 $86,428 64% 0%
02 - External Mectings $132,700 $55,938 $76,762 42% 65% MFA anticipates at least 3 external meetings in Kellogg or Seattle in Q4.
03 - Remnedial Design Work Plan - $26,900 $19,870 $7,030 T4% 100% 'This task is complete.
04 - Design Support $1376,011 $835.634 $540377 1% 0% MFA is completing additional work outside the scope in;luding additional design reviews
' ’ and preparation of CQAP and QAPP for 2013 construction.
05- Work Plan and Long Range Planning $15,000 $0 $15,000 0% 0% This work wil be initiated in Q4, following ditection from EPA.
Subtotal 0650.01.04 $1,792,971 $1,067,374 $725,597 60%
MFA #0652.02.02 (Osburn USBM site)
01 - Project Management $1,500 $0 $1,500 0% 100% No additional work is anticipated.
02 - Report Finalizanon $6,000 $6,690 -$690 111% 100% No additional work is anticipared.
03 - Operations & Maintenance Support $0 $0 $0 0% na No additional work is anticipated.
Subtotal 0652.02.02 $7,500 $6,690 $810 89%
Towl] $1,800,471 $1,074,063 $726,408 60%
EPA Authorized Budget| $1,622,718
Balance|  -$177,753

10/22/2012




Coeur d'Alene Trust - Mine and Mill Site Remedial Design

Third Quarter Progress Summary

2012 Ninemile Infrastructure Improvements - Stream Crossing
Total Charges .. Budget
Task Total Budget Throughgc RCB'::’;:g Expefi:d Cl:’:cel::c Comments
3rd Qu (Percent) P
MFA #0650.01.05 (Ninemile S Crossing Design)
01 - Project Management $29,500 $13,006 $16,494 44% 100% Work is completed.
02 - External Meetings $12,000 $2,108 $9,892 18% 100% Work is completed.
03 - Design Support $425,308 $450,627 -$25,319 106% 100% Trust direct costs include bridges and work by HDR.
Subtotal 0650.01.05 $466,808 $465,741 $1,067 100%
MFA # 0650.01.06 (Culvert Construction Oversight)
01 - Project Management $5,970 $1,648 $4,322 28% 5% Most project management work has been billed to Task 4.
02 - Bid Package Preparation $9,930 $26,121 -$16,191 263% 100% Work is completed.
03 - Work Plan and Related Documents $22 860 $18,188 $4,673 80% 100% Work is completed.
04 - Construction Oversight $399,011 $37,551 $361,460 9% 65% Trust direct costs include construction contractor. Costs are projected to exceed budget.
Contract scope was 6 weeks and actual projected length 1s 12 weeks.
05 - Reporting $17,945 $0 $17,945 0% 0% Work will be initiated following construction.
Subtotal 0650.01.06 $455,716 $83,508 $372,208 18%
A Not P d, but Authorized by EPA $197,926 na $197,926 na na
Total]  $1,120,450 $549,248 $571,202 49%

na = not applicable

L:\Project Accounting\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly
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Coeur d'Alene Trust - Mine and Mill Site Remedial Design

Third Quarter Progress Summary

2012 Star Complex Investigation and Data Collection

L:\Project Accounting\OO_CDA Contract Tracking\Budget tables\Project Summary-Quarterly

MFA #0651.03.01
Total Charges Budget
Task Total Budget Thmughge R Budget = Exp g: d Cl::cpel::e Comments
3rd Qtr (Percent)

00 - Contingency $8,500 $0 $8,500 0% na

01 - Project Management $49,804 $40,668 $9,136 82% 80%

02 - Extemnal Meetings $12,620 $1,503 $11,117 12% 35% The level of effort for meetings with EPA and CH2M Hill is less to date than anucipated. Remaining budget
may be used once reporting is completed near the end of the year.

03 - Scoping and Plan Preparalion $84,180 $83,200 $980 99% 100% Work 1s cofnple[e

04 - Field Oversight and Real Time Data Management $1,032,341 $507,167 $525,174 49% 80% The original scope included real-time data evaluation with EPA and CH2M Hill; however, minimal
coordination with CH2M Hill was tequired. Most of the contractors were more efficient than anticipated
and had lower costs. MFA's field chemist provided efficiencies and cost savings in working with the
laboratories and contractors.

05 - Reporting and Data Management $51,980 $2,465 $49,515 5% 4%

Total] $1,239,425 $635,002 $604,423 51%
EPA Authorized Budget| $1,141,600
Balance -$97,825

10/22/2012




Cocur d'Alene Trust - Repository Assistance

Third Quarter Progress Summary

2012 LBCR Repository Design Assistance

L:\Project Accounting\00_CDA Contract Tracking\Budget tables\Project Summary-Quarterly

MFA #0442.02.01
Total Charges . Budget
Task Total Budget Thmughge Remaining Expcng:ed Cl:crcclnt Comments
3rd Qtr Budget (Percent) mplete
01 - Project Management $414,408 $138,080 $276,328 33% 33%
02 - QAPP and Site Characterization $423,675 $160,569 $263,106 38% 60% Costs are projected to be under the budget amount, even though additional monitoring
wells were added.
03 - 2012 Additional Characterization (Optional) $150,000 $0 $150,000 0% 0% Per EPA direction, Task 3 will not be completed in 2012.
Total $988,083 $298,649 $689,434
EPA Authorized Budget $700,000
Balance -$288,083

|
10/22/2012




Coecur d'Alene Trust - Remedy Protection
Third Quarter Progress Summary

2012 Remedy Protection Assistance
MFA #0442.03.01
Total Charges - Budget
Task Total Budget 'l'hmughg Rcl:;mu:mmg Expcf:cd Cl;ercelm Comments
3rd Qtr get (Percent) mplete
01 - Project Management $304,006 $165,792 $138,214 55% 55% Scope has been modified, but overall costs are projected to match budget.
[Amount Not Procured, but Authorized by EPA $395,994 na $395,994 na na The remaining unassigned budget was for construction, which is no longer anticipated for 2012
Total $700,000 $165,792 $534,208 24%

na = not applicable

L:\Project Accounting\DO_CDA Contract Tracking\Budget tables\Project Summary-Quarterly 10/22/2012




Beginning Account Value

Beginning Account Value
Change in Value

Subtotal

Beginning Account Value
Credits
Debits
Subtotal
Quarter End Account Value

Change in Value

Coeur d'Alene Trust
Account Values

3rd Quarter 2012
General Work Account Special Work Custodial Total
Account Account
$ 394,798,805 $ 34,864,070 $ 14,217,750 $ 443,880,625
BlackRock Investment Accounts
$ 393,505,301 $ 34,864,070 $ 13,788,017 $ 442 157,388
$ 18,103,916 $ 1,790,523 $ 708,114 $ 20,602,553
$ 411,609,217 $ 36654593 $ 14,496,131 $ 462,759,941
Wells Fargo Commercial Checking
$ 1,293,504 $ 429,733 $ 1,723,237
$ 2,005,065 $ 2,896 $ 2,007,962
$ (1,811,391) $ (20,321) $ (1,831,712)
$ 1,487,178 $ - $ 412,308 $ 1,899,486
$ 413,096,395 $ 36,654,593 $ 14,908,439 $ 464,659,427
$ 20,778,802




Holdings

BLACKROCK

Holdings

As of 09/30/2012
Most current information avallable as of 09/30/2012.

10/1/12 4:32 PM

Oct 1, 2012

Daniel Sitver

danigljsilver@msn.com

SHARES COST ADJUSTED PRICE PRICE MARKET WEIGHT UNREALIZED ADJUSTED
COoSsT DATE VALUE GAIN / LOSS UNREALIZED
GAIN / LOSS
Reporting Currency: USD
Successor Coeur d'Alene Custodial and Work Trust - Sett/ement Date 450,360,649.48 483,923,580.49 462,759,941.48 12,399,292.00 (21,163,879.53)
(689874) Coeur d'Alene - Custodial 14,099,547.63 15,149,838.25 14,496,131.30 396,583.67 (653,708.84)
- Cash 0.89 0.89 - 1.000000 : 09/30/2012 0.89 0.00% 0.00 -
BLK US MONEY MARKET FUND B 1.00 1.00 - 1.000000 | 09/30/2012 1.00 0.00% 0.00 .
Successor Coeur d'Alene Trust Strategy U/A 1,410,853.00 14,099,545.74 15,149,838.25 10.274727 } 09/30/2012 14,496,129.41 100.00% 396,583.67 (653,708.84)
(689856) Coeur d'Alene - General Work 400,588,120.02 430,442,153.10 411,609,216.78 11,021,096.76 (18,833,172.41)
Cash 0.09 0.09 - 1.000000 | 09/30/2012 0.09 0.00% 0.00 -
BLK US MONEY MARKET FUND B8 236.00 236.00 - 1.000000 i 09/30/2012 236.00 0.00% 0.00 -
Successor Coeur d'Alene Trust Strategy U/A 40,060,332.57 400,587,883.93 430,442,153.10 10.274727 09/30/2012 411,608,980.69 100.00% 11,021,096.76 (18,833,172.41)
(689865) Coeur d'Alene - Specialized Work 35,672,981.83 38,331,589.14 36,654,593.40 981,611.57 (1,676,998.28)
Cash 0.54 0.54 - 1.000000 ; 09/30/2012 0.54 0.00% 0.00 -
BLK US MONEY MARKET FUND B 2.00 2.00 - 1.000000 : 09/30/2012 2.00 0.00% 0.00 -
Successor Coeur d'Alene Trust Strategy U/A 3,567,451.56 35,672,979.29 38,331,589.14 10.274727 '; 09/30/2012 36,654,590.86 100.00% 981,611.57 (1,676,998.248;)4

There are accounts for which we are not showing holdings.

Disclaimers

The "-" that appears under the fund listing in the Adjusted Cost and Adjusted Unrealized Gain/Loss (if applicable) cotumns indicate that adjusted cost income balances are not applicable for the given funds.

© 2012 BlackRock, Inc. All rights reserved.

https://accounts.blackrockinstitutional.com fuser/loginDirector.do

Page 1 of 1




10:28 AM Successor Coeur D'Alene Custodial and Work Trust

10/0112

Accrual Basis Administrative Budget vs Actual
y through Sep 2012
Custodial Idaho-General Olympia-General TOTAL %
Jan - Sep 12 Budget Jan - Sep 12 Budget Jan - Sep 12 Budget Jan - Sep 12 Budget
Expense
62100 - Contract Services
62110 - Accounting Fees 0.00 0.00 5,632.25 12,000.00 5,632.25 12,000.00 46 94%
62120 - Financial Advice 0.00 0.00 30,000.00 50,000.00 30,000.00 50,000.00 60.00%
82140 - Legal Fees 0.00 15,000.00 0.00 0.00 15,000.00 0.00 30,000.00 0.00%
62150 - Outside Contract Services
62151 - Onsite Coordinator 859 95 10,000.00 0.00 0.00 859.95 10,000.00 8.60%
62153 - Property Survey 216256 5,000.00 0.00 0.00 2,162.56 5,000.00 43 25%
62154 - Site Stabilization 450.00 0.00 0.00 450.00 0.00
62155 - Realtor Service 0.00 3,000.00 0.00 000 0.00 3,000.00 0.00%
62156 - Mineral Rights Expertise 0.00 20,000.00 0.00 0.00 0.00 20,000.00 0.00%
62157 - Property Maintenance 0.00 10,000.00 0.00 0.00 0.00 10,000.00 0.00%
62150 - Outside Contract Services - Other 2,000.00 0.00 0.00 2,000.00 0.00
Total 62150 - Outside Contract Services 547251 48,000.00 0.00 0.00 5,472.51 48,000 00 11.40%
62180 - Engineering Services 6,945.00 0.00 0.00 6,945.00 0.00
Total 62100 - Contract Services 12,417.51 63,000.00 0.00 35,632.25 77,000.00 48,049.76 140,000 00 34.32%
62500 - Trustee Fees 6,028.00 8,500.00 0.00 54,252.00 85,000.00 60,280.00 93,500.00 64.47%
62800 - Facilities and Equipment
62850 - Vehicle 0.00 20,694 84 35,000.00 0.00 29,654 84 35,000.00 B4.84%
82860 - Vehicle Fuel and Maintenance 6432 2,892.10 9,000.00 000 2,856.42 §,000.00 32.85%
62870 - Property Insurance 0.00 12,500.00 0.00 0.00 0.00 12,500.00 0.00%
62880 - Property Taxes and Fees 18384 12,500.00 0.00 0.00 183.84 12,500.00 1.47%
62890 - Rent, Parking, Utilities 0.00 10,800.00 15,000.00 3,600.00 6,000.00 14,400.00 21,000.00 68.57%
Total 62800 - Facilities and Equipment 248.16 25,000.00 43,386 94 58,000 00 3,600.00 6,000.00 4723510 90,000.00 52 .48%
85000 - Other Costs
65020 - Postage, Mailing Service 0.00 110.00 9268 20268 0.00
‘ 65040 - Supplies/Office Expenses 197.00 8,893.84 25,000.00 23918 9,330.02 25,000.00 37.32%
| 65050 - Telephone, Telecommunications 1.347.04 372387 68188 5,752.89 000
‘ 65060 - Bank Fees, Penaities 25.36 7.69 407 56 44081 0.00
‘ 85160 - Other Costs 000 2,500.00 0.00 2,000.00 11.00 4,000.00 11.00 8,500.00 0.13%
‘ Total 65000 - Other Costs 1,568 40 2,500.00 12,735.50 27,000.00 1,432.30 4,000.00 15,737.20 33,500.00 46.98%
65100 - Other Types of Expenses
65120 - Insurance - Liability, D and O 2,654 36 1,768.00 5,000.00 6,338.07 8,000.00 10,790.43 13,000.00 83.00%
Total 65100 - Other Types of Expenses 2.654.36 1,798.00 5,000.00 6,338.07 8,000.00 10,790.43 13,000.00 83.00%
66000 - Payroll Expenses
86100 - Salaries & Wages 18,330 00 96,240 94 136,000.00 0.00 114,579.54 136,000 00 B84.25%
66200 - Payroll Taxes 1,657.00 10,046 .40 28,560.00 048 11,703.88 28,560.00 40.98%
66300 - Employee Benefits 0.00 36,153.84 28,560.00 0.00 35,153.84 28,560.00 123.08%
66000 - Payroll Expenses - Other 0.00 36,000.00 1,380.12 12.20 1,402.32 36,000.00 3.80%
Total 86000 - Payroll Expenses 18,987.00 36,000.00 142,840.30 193,120.00 1268 162,839.98 226,120.00 71.07%
68300 - Travel and Meetings
68310 - Conference, Convention, Meeting 0.00 733.90 0.00 733.90 o.00
68320 - Travel 3,848 93 6,500.00 778.37 10,000.00 2,889.15 4,000.00 7.616.45 20,500.00 37.15%
Total 68300 - Travel and Meetings 394893 6,500.00 151227 10,000.00 2,889.15 4,000.00 8,350.35 20,500.00 40.73%
70000 - Contingency 0.00 5,000.00 0.00 5,000.00 0.00 5,000.00 0.00 15,000.00 0, =
Total Expense 46,853.36 146,500.00 202,273.01 269,120.00 104,156 45 189,000.00 353,282.82 634,620.00 55 67%
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‘Cheice IV Commercial Checking

Account number:

SUCCESSOR COEUR D'ALENE
CUSTODIAL AND WORK TRUST
(CUSTODY)

606 COLUMBIA ST NW STE 212
OLYMPIA WA 98501-1093

8863381409 m July 1,2012 - July 31,2012 m Page 1 of 1

Questions?

Available by phone 24 hours a day, 7 days a week:
1-800-CALL-WELLS (1-800-225-5935)

Online: wellsfargo.com

Write: Wells Fargo Bank, N.A. (120)
Washington PCS - Bellevue
P.O. Box 6995
Portland, OR 97228-6995

Account summary
Choice IV Commercial Checking

Account number Beginning balance Total credits Total debits Ending balance
8863381409 $429,733.48 $0.00 -$4,537.99 $425,195.49
Debits
Electronic debits/bank debits
Effective Posted
date date Amount Transaction detail
07/11 3.11 Client Analysis Srvc Chrg 120710 Svc Chge 0612 000008863381409
$3.11 Total electronic debits/bank debits
Checks paid
Number Amount  Date Number Amount  Date Number Amount  Date
1120 2,879.72 07/16 1122 55.93 07/18 1124 4466 07/23
1121 9.14 07/20 1123 922.03 07117 1125 623.40 07/20
$4,534.88 Total checks paid
$4,537.99 Total debits
Daily ledger balance summary
Date Balance Date Balance Date Balance
06/30 429,733.48 07117 425,928.62 07/20 425,240.15
07/11 429,730.37 07/18 425,872.69 07/23 425,195.49
07/16 426,850.65

Average daily ledger balance $427,515.84

©2010 Wells Fargo Bank, N.A
All rights reserved. Member FDIC.
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" Choice IV Commercial Checking

Account number: 8863381409 m August 1, 2012 - August 31,2012 m Page 1 of 1

Questions? E%}
DCEI21DTDP 001554 Available by phone 24 hours a day, 7 days a week: :
T e [ e ey L ey Ly e 1-800-CALL-WELLS (1-800-225-5935)
& SUCCESSOR COEUR D'ALENE Online: wellsfargo.com
£ CUSTODIAL AND WORK TRUST

Write: Wells Fargo Bank, N.A. (120)

$9,572.07 Total checks paid

$11,637.31 Total debits

(CUSTODY) Washington PCS - Bellevue
606 COLUMBIA ST NW STE 212 P.O. Box 6995
OLYMPIA WA 98501-1093 Portland, OR 97228-6995
" Account summary
o
. . ] (9]
Choice IV Commercial Checking m
Account number Beginning balance Total credits Total debits Ending balance 5
8863381409 $425,195.49 $0.00 -$11,637.31 $413,558.18 g
o
by
z
Debits 2
Electronic debits/bank debits z
Effective  Posted g
date date Amount  Transaction detail z
08/03 2,065.24  Online Transfer Payroll Taxes Q2 Ref #Bbeqq8LIMf Z
$2,065.24  Total electronic debits/bank debits g
Checks paid 8
Number Amount  Date Number Amount Date Number Amount Date =
1126 ' 520.53 08/13 1128 2,165.58 08/20 1130 6,285.00 08/27 N
1127 52541 08/14 1129 75.55 08/27 §
7
(Y

Daily ledger balance summary

Date Balance Date Balance Date Balance
07/31 425,195.49 08/13 422,609.72 08/20 419,918.73
08/03 423,130.25 08/14 422,084.31 08/27 : 413,558.18

Average daily ledger balance  $420,775.19

©2010 Wells Fargo Bank, N.A.
All rights reserved. Member FDIC.




-Choice IV Commercial Checking

Account number: 8863381409 m September 1, 2012 - September 30,2012 m Page 1 of 2

Questions?

Available by phone 24 hours a day, 7 days a week:
1-800-CALL-WELLS (1-800-225-5935)

SUCCESSOR COEUR D'ALENE Online: wellsfargo.com
%US;F%?)'AL AND WORK TRUST Write: Wells Fargo Bank, N.A. (120)
(cu Y) Washington PCS - Bellevue
606 COLUMBIA ST NW STE 212 P.O. Box 6995

OLYMPIA WA 98501-1093 Portland, OR 97228-6995

Account summary
Choice IV Commercial Checking

Account number Beginning balance Tolal credits Total debits Ending balance
8863381409 $413,558.18 $2,896.31 -$4,145.87 $412,308.62
Credits

Electronic deposits/bank credits

Effective Posted
date date Amount Transaction detail
09/05 2,896.31 Deposit Made In A Branch/Store

$2,896.31 Total electronic deposits/bank credits

$2,896.31 Total credits

Debits
Electronic debits/bank debits

Effective Posted

date date Amount Transaction detail
09/21 10.55 Client Analysis Srvc Chrg 120920 Svc Chge 0812 000008863381409
$10.55 Total electronic debits/bank debits
Checks paid
Number Amount  Date Number Amount  Date Number Amount  Date
1131 1,125.56 09/11 1133 125.74 09/14 1135 140.57 09/18
1132 2,081.22 09/10 1134 662.23 09/17

$4,135.32 Total checks paid

$4,145.87 Total debits

Sheet Seq = 0003972
Sheet 00001 of 00002




. Account number: 8863381409 m September 1, 2012 - September 30, 2012 =m Page 2 of 2

Daily ledger balance summary

Date Balance Date Balance Date Balance
08/31 413,558.18 09/11 413,247.71 09/18 412,319.17
09/05 416,454.49 09/14 413,121.97 09/21 412,308.62
09/10 414,373.27 0917 412,459.74

Average daily ledger balance $413,416.36

©2010 Wells Fargo Bank, N.A.
All rights reserved. Member FDIC.
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.Choice IV Commercial Checking

Account number: 8863381383 m July 1, 2012 - July 31,2012 m Page 1o0of 2

Questions?

Available by phone 24 hours a day, 7 days a week:
1-800-CALL-WELLS (1-800-225-5935)

SUCCESSOR COEUR D'ALENE Oniine: wellsfargo.com
%UESI\.I‘—EOISAIL\IWL\ONF?KWORK TRUST Write: Wells Fargo Bank, N.A. {(120)
( ) Washington PCS - Bellevue
606 COLUMBIA ST NW STE 212 P.O. Box 6995

OLYMPIA WA 98501-1093 Portland, OR 97228-6995

Account summary
Choice IV Commercial Checking

Account number Beginning balance Total credits Total debits Ending balance
8863381383 $1,293,504.39 $2,003,000.00 -$361,019.42 $2,935,484.97
Credits

Electronic deposits/bank credits
Effective Posted

date date Amount Transaction detail
07/03 1,000.00 Transfer From Mead Spl Site Custodial Tr - Ima
07/03 1,000.00 Transfer From Woodwaste,B&L Custodial Tr-Stam-Ima
07/03 500.00 Transfer From Asarco Environmental Trust Stam Ima
07/03 500.00 Transfer
0710 2,000,000.00 WT Fed#00654 Sacramento Transfe /Org=Sacramento Transfer Agency 8Bq1

Sri# 2012071000007146 Trn#120710027921 Rfb# Nonref

$2,003,000.00 Total electronic deposits/bank credits

$2,003,000.00 Total credits

Debits
Electronic debits/bank debits

Effective Posted

date date Amount Transaction detail
07/11 72.15 Client Analysis Srvc Chrg 120710 Svc Chge 0612 000008863381383
0711 1,350.00 Frontier Trust Ret Plan 212255 06292012 0000Coeur D'Alene
o712 4,674.27 Intuit Payroll S Quickbooks 120712 xxxxx1308 Successor Coeur D
07/13 8,298.23 Intuit Payroll S Quickbooks 120713 xxxxx1308 Successor Coeur D
07/13 3,769.28 IRS Usataxpymt 071312 270259591790859 Successor Coeur Dalene
07113 1.58 Intuit Payroll S Quickbooks 120713 xxxxx1308 Successor Coeur D
07/20 1,350.00 Frontier Trust Ret Plan 212255 07132012 0000Coeur D'Alene
07/23 170.99 Xerox Corp. Xerox Invc 120722 810129 0000Wells Fargo

{120)
Sheet Seq = 0004912
Sheet 00001 of 00002




.Account number: 8863381383 m July 1,2012 - July 31,2012 m Page 2 of 2

Electronic debits/bank debits (continued)

Effective Posted

date date Amount Transaction detail

07/23 11.66 Xerox Corp. Xerox Invc 120721 808808 0000Weils Fargo

07/30 4,674.28 Intuit Payrolt S Quickbooks 120730 xxxxx1308 Successor Coeur D

$24,372.44 Total electronic debits/bank debits
Checks paid
Number Amount  Date Number Amount  Date Number Amount  Date
1322 4,780.17 07/03 1337 160,345.30 07/12 1346 566.08 07/20
1325° 196.40 07/02 1338 899.00 07/19 1347 401.94 07/23
1330 15,928.40 07/06 1339 557.76 07/20 1348 451.82 07/20
1331 2,067.75 07/06 1340 360.00 07/24 1351 2,701.57 07/24
1332 6,202.04 07/06 1341 34,035.69 07/19 1352 1,005.62 07/26
1333 4,939.70 07/06 1342 5,890.00 0719 1353 69.95 07/25
1334 65.00 07/06 1343 16,643.88 07/19 1354 28.46 07/23
1335 350.23 07/09 1344 30,302.00 07/23 1355 3,600.00 07/24
1336 9,338.07 07/16 1345 75.90 0719 1356 34,844.25 07/24
$336,646.98 Total checks paid
* Gap in check sequence.
$361,019.42 Total debits
Daily ledger balance summary

Date Balance Date Balance Date Balance
06/30 1,293,504.39 07/11 3,260,552.55 07/23 2,982,740.64
07/02 1,293,307.99 0712 3,095,532.98 07/24 2,941 234.82
07/03 1,291,527.82 07/13 3,083,463.89 07/25 2,941,164.87
07/06 1,262,324.93 07/16 3,074,125.82 07/26 2,940,159.25
07/09 1,261,974.70 0719 3,016,581.35 07/30 2,935,484.97
07/10 3,261,974.70 07/20 3,013,655.69

Average daily ledger balance $2,521,144.20

©2010 Wells Fargo Bank, N.A.
All rights reserved. Member FDIC.
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Choice IV Commercial Checking

Account number: 8863381383 @ August 1, 2012 - August 31,2012 m Page 1 of 2

DCEI21DTDP 001553

SUCCESSOR COEUR D'ALENE
CUSTODIAL AND WORK TRUST
(GENERAL WORK)

606 COLUMBIA ST NW STE 212
OLYMPIA WA 98501-1093

Questions?

1-800-CALL-WELLS (1-800-225-5935)

Online: wellsfargo.com

Write: Wells Fargo Bank, N.A. (120)
Washington PCS - Bellevue
P.O. Box 6995
Portland, OR 97228-6995

Available by phone 24 hours a day, 7 days a week:

Account summary
Choice IV Commercial Checking
Account number Beginning balance Total credits Total debits Ending balance
8863381383 $2,935,484.97 $2,065.24 -$271,545.43 $2,666,004.78
Credits
Electronic deposits/bank credits
Effective  Posted
date date Amount Transaction detail
08/03 2,065.24  Online Transfer Payroll Taxes Q2 Ref #Bbeqq8L9Mf
$2,065.24 Total electronic deposits/bank credits
$2,065.24  Total credits
Debits
Electronic debits/bank debits
Effective  Posted
date date Amount  Transaction detail
08/06 1,350.00  Frontier Trust Ret Plan 212255 07312012 0000Coeur D'Alene
08/09 4,684.73 Intuit Payroll S Quickbooks 120809 xxxxx1308 Successor Coeur D
08/09 1.58  Intuit Payroll S Quickbooks 120809 xxxxx1308 Successor Coeur D
08/14 4,674.27  Intuit Payroll S Quickbooks 120814 xxxxx1308 Successor Coeur D
08/15 4,402.71 IRS Usataxpymt 081512 270262843420845 Successor Coeur Dalene
08/22 11.66  Xerox Corp. Xerox Invc 120821 828720 0000Wells Fargo
08/23 17099  Xerox Corp. Xerox Invc 120822 830664 0000Wells Fargo
08/30 4,042.27 Intuit Payroll S Quickbooks 120830 xxxxx1308 Successor Coeur D
$19,338.21  Total electronic debits/bank debits
Checks paid
Number Amount  Date Number Amount Date Number . Amount Date
1349 108.00 08/07 1358 200.21 08/17 1360 320.00 08/09
1357* 799.00 08/06 1359 298.48 08/07 1361 19,988.93 08/10

L' L'2GEESEDL £50500 021 L0O £00 NNN NNN NNNNNNNNNN €55100 4010121300




Account number: 8863381383 @ August 1,2012 - August 31,2012 m Page 2 of 2

WELLS
FARGO
Checks paid (continued)
Number Amount Date Number Amount Date Number Amount Date
1362 4,758.25 08/09 1367 198.96 08/14 1371 3,975.12 08/30
1363 203,814.17 08/09 1368 33497 08/14 1372 648.00 08/28
1364 4,967.15 08/10 1369 8,934.23 08/28 1373 180.00 08/27
1365 882.00 08/13 1370 868.75 08/27 1374 310.00. 08/29
1366 621.00 08/14
$252,207.22  Total checks paid
* Gap in check sequence.
$271,545.43 Total debits
Daily ledger balance summary
Date Balance Date Balance Date Balance
07/31 2,935,484.97 08/13 2,695,577.92 08/23 2,684,963.15
08/03 2,937,550.21 08/14 2,689,748.72 08/27 2,683,914.40
08/06 2,935,401.21 08/15 2,685,346.01 08/28 2,674,332.17
08/07 2,934,994.73 08/17 2,685,145.80 08/29 2,674,022.17
08/09 2,721,416.00 08/22 2,685,134.14 08/30 2,666,004.78
08/10 2,696,459.92

Average daily ledger balance

2010 Wells Fargo Bank, N.A.
All rights reserved. Member FDIC.

$2,750,671.60




Choice IV Commercial Checking

Account number: 8863381383 m September 1, 2012 - September 30, 2012 = Page 1of2

SUCCESSOR COEUR D'ALENE

CUSTODIAL AND WORK TRUST
(GENERAL WORK)

606 COLUMBIA ST NW STE 212
OLYMPIA WA 98501-1093

Questions?

Oniine: wellsfargo.com

Write: Wells Fargo Bank, N.A. (120)
Washington PCS - Bellevue
P.O. Box 6995

Portland, OR 97228-6995

Available by phone 24 hours a day, 7 days a week:
1-800-CALL-WELLS (1-800-225-5935)

Account summary
Choice IV Commercial Checking

Account number Beginning balance Total credits Total debits Ending balance
8863381383 $2,666,004.78 $0.00 -$1,178,826.04 $1,487,178.74
Debits
Electronic debits/bank debits
Effective Posted
date date Amount Transaction detail
09/07 2,350.00 Frontier Trust Ret Plan 212255 08312012 0000Coeur D'Alene
09/07 1,350.00 Frontier Trust Ret Plan 212255 08152012 0000Coeur D'Alene
09/13 5,960.12 Intuit Payroll S Quickbooks 120913 xxxxx1308 Successor Coeur D
09/13 4,358.27 Intuit Payroll S Quickbooks 120913 xxxxx1308 Successor Coeur D
09/13 1.58 Intuit Payroll S Quickbooks 120913 xxxxx1308 Successor Coeur D
09/14 4,073.01 IRS Usataxpymt 091412 270265831420954 Successor Coeur Dalene
09/24 1,850.00 Frontier Trust Ret Plan 212255 09142012 0000Coeur D'Alene
09/24 170.99 Xerox Corp. Xerox Invc 120922 850794 0000Wells Fargo
09/24 137.76 Xerox Corp. Xerox Invc 120921 848963 0000Wells Fargo
09/27 4,358.28 Intuit Payroll S Quickbooks 120927 xxxxx1308 Successor Coeur D
$24,610.01 Total electronic debits/bank debits
Checks paid
Number Amount  Date Number Amount  Date Number Amount  Date
1375 818,350.79 09/10 1381 69.95 09/11 1387 845.00 09/13
1376 67,703.34 09/11 1382 207.18 0917 1388 814.15 09/14
1377 12,306.96 09/11 1383 59,503.00 09/21 1389 268.16 09/14
1378 . 290.78 09/13 1384 20,642.86 09/10 1390 169.30 09/14
1379 77,736.66 09/11 1385 77,400.11 09/11 1391 390.00 09/19
1380 21.79 09/11 1386 4,769.21 09110 1392 12,500.00 09/20

Sheet Seq = 0003970
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,Accounj number: 8863381383 m September 1, 2012 - September 30, 2012 m Page 2 of 2

Checks pald (continued)
Number Amount  Date Number Amount  Date Number Amount  Date
1393 200.00 09/19 1395" 26.79 09/28

$1,154,216.03 Total checks paid
* Gap in check sequence.

$1,178,826.04 Total debits

Daily ledger balance summary

Date ' Balance Date Balance Date Balance
08/31 2,666,004.78 09/14 1,566,522.74 09/21 1,493,722.56
09/07 2,662,304.78 09/17 1,5666,315.56 09/24 1,491,563.81
09/10 1,818,541.92 09/19 1,565,725.56 09/27 1,487,205.53
09/11 1,583,303.11 09/20 1,653,225.56 09/28 1,487,178.74
09/13 1,571,847.36

Average daily ledger balance

©2010 Wells Fargo Bank, N.A.
All rights reserved. Member FDIC.
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$1,879,856.32






